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PROGRESS REPORT :
Environmental Compliance & Restoration Support

Libby. Montana Asbestos Project (N-1428, N-1079. N-1423

A. Work Performed April 1 - 30, 2001:

The following activities were completed during the April reporting period:

Continued Phase II Investigation activities with assistance by MARCOR, CDM and PES
Conducted Community Relations activities associated with Phase II Investigation

Conducted administrative duties associated with temporary relocation for Phase II Investigation
Continued obtaining samples from school properties, public parks, OU2, Rainy Creek Rd, the Bluffs and
other locations throughout Libby

Continued mapping results from sampling activities

Mobilized to site, setup trailers, and removed winter erosion controls in preparation for removal action
activities

Setup fencing at the Bluffs

Prepared OU2, Flyway/Bluffs, T&D, and Health and Safety Plans

Prepared 2000 Closeout Report .

Finalized RCMS for TO No. 5 and delivered to EPA for signature

Continued to coordinate lab space utlhzatlon with EPA, USGS and the selected laboratory
Stopped landfill design activities

Issued security contract to Alert Security

Communicated daily with OSCs and storefront regarding project status and needs

Organized and prepared for Database User’s meeting -

Conducted database queries as requested by OSCs

Conducted database administration and improvement tasks

Supported enforcement issues such as providing property maps and cost documentation
Communicated daily with OSCs and storefront regarding project status

Conducted administrative and accounting activities

Conducted contract and project management activities

B. Work Planned for May 1 - 31, 2001:

The following activities are planned for the May reporting period:

Conduct removal action activities

Prepare work plans for schools, Siefke and Brownlee

Finalize existing draft work plans and close-out report

Continue Phase II Investigation and all associated data management and community relations tasks
Continue to conduct investigative and sampling activities as requested by the OSC

Acquire samples from river banks at OU2 and from along Rainy Creek

Complete and deliver restoration plan for Operable Unit 02



Continue with database enhancement, query, operation and maintenance tasks
Prepare and deliver Part C of PE Study for review and comment by EPA.
Conduct administrative and accounting activities.

Conduct contract and project management activities.

C. Last Period’s Outstanding Issues/Discussion Items

e Direction is necessary in order for the Volpe Center to assist the OSC with the memorandum dlscussmg
demolition of the buildings at OU2. Please advise. :

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1).

F. Schedules (see Attachment 2).

Libby HRS Package (N-1135)

~A. Work Performed April 1 - 30, 2001:

’i‘he following activities were completed during the April reporting period:

¢ Gathered data while on-Site in Libby and from the Libby Database
e Prepared preliminary score for different areas within the Libby site
o Coordinated with EPA HRS lead

B. Work Planned for May 1 - 31, 2001:

The following activities are planned for the May reporting period:

e Acquire HRS Expert services

e Modify team structure to accommodate the needs of EPA’s HRS Coordinator. In particular, Volpe will
provide a POC in Helena for data requests and other data services as may be required to allow EPA and
DynCorp to prepare the HRS package. '

C. Last Period’s Outstanding Issues/Discussion Items

D. -Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1):

Libby Economic Analysis Project (N-1064

Project Complete.



Jacobs Smelter Project (N-1329)

No activities this period.

Lockwood Solvents Project (N-138

No activities this period.

Aspen Park Solvents Project (N-1332)

A. Work Perfonﬁed April 1 - 30, 2001:

The following activities were completed during the April reporting period:
¢ Conducted as needed maintenance activities.

B. Work Planned for May 1 - 31, 2001:

The following activities are planned for the May reporting period:
¢ Conduct as needed maintenance activities.

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (sete.Attachment 1):

Safety & Security (Counter-terrorism) Project (N-1350)

No activities this period.

Asbestos Sampling (N-1131)

A. Work Performed April 1 - 30, 2001:

No activities this period.

B. Work Planned for May 1 - 31, 2001:

Provide support as nec;ded.

C. Last Period’s Outstanding Issues/Discussion Items

The funding applied to this task should be transferred to the WAFs for the three Libby Sister Sites.



D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1):

Libby Sister Sites (N-1097, N-1094, N-1088

A. Work Performed April 1 - 30, 2001:

The following activities were gompleted during the April reporting period:

¢ Conducted limited site investigations at three sites -- Denver, CO; Salt Lake City, UT; and Minot, ND.
o Shipped samples taken in Salt Lake City and Minot to the laboratory for asbestos testing.

B. Work Planned for May 1 - 31, 2001:
The following activities are planned for the May reporting period:

e Summary (Letter) report for each project site.
e Coordinate with EPA OSC regarding next steps

C. Last Period’s Outstanding Issues/Discussion Items
None to report.

D. Current Period’s Outstanding Issues/Discussion Items
None to report.

E. Cost Summary (see Attachment 1):

. At



ATTACHMENT 1
(COST SUMMARIES)
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PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGHDW69953792-01

IAG HISTORY
at 473001
DW 6995 3792-0 010411999 $ $00.000
DW. 6995 3792-1 03/12/1999 $ 1,000,000
DW 6995 3792-2 04/22/1999 $ 2,750,000
DW 6995 3792-3 06/09/1999 $ 75,000
DW 6995 3792-4 0711511999 $ 583,000
DW 6995 3792-5 090911999 $ 1,000,000
DW 6995 3792-6 09/28/1999 $ 4,800.000
DW 6995 3792-7 06/23/2000 $ 750,000
DW 6995 3792-8 08/15/2000 $ 4,600,000
DW 6995 3792-8 09/21/2000 $ 3,100,000
DW 6995 3792-01A 05/28/2000 $ 800.000
DW 6995 3792-018 032772001 $ 606,000
TOTAL $ 20,564,000
PLANS . WAF HISTORY DATE WAF No. 1] WAF No. 2| WAF No. 3 WAF No. 4] WAF No. 5{WAF No. 6 WAF No. 7 WAF No. 8 WAF No. 9 WAF No. 10 WAF No. 11 WAF No. 12 WAF No. 13 TOTAL
Stockton| Aspen Park Counter| Libby Asbestos Lockwood Libby| Libby Asbest Libby Asbest Asbest Hazard tain Robi Western
Removal Action Solvents Terrorism Project|”  Solvents| Economic Project - Export] Proj- Screening] Sampling/Site] Reanking System [nsulation Insulstion Minerals
Solvents WP Assessment Analysis Plant Plant] A t D i SLC, Utah Minot, ND Denver, CO
at 4/30/01 i}
99TBALOEFAX082XRV00 04727/1999] § 475.000 $ 475.000
99TBALOEFAX082XWQ00 04727/1999| $ 1.000.000 $ 1,000,000
99TBALOEFAX086DRV00 0472711999 ) $ 25,000 $ 25,000
99TBALOEFAX08WQBNGO 06/07/1999 $ 15,000 $ 15,000
99 TBALOEFAX08WQBC00 12/01/1989 $ 250,000 $ 250.000
|99T8ALOEFAX08BCRS00 12/15/1999 $ 350,000 $ 350.000
99TBALOEFAX082XWQ00 12221999 § 4.625.000 $ 4,625,000
S9TBALOEFAX086DRV00 0170572000 $  80.000 $ 80.000
99TBALOEFAXOBAKRVO0 02/04/2000 $ 20,000 $ 20.000
99TBALOEFAX082XRV00 02/14/2000) § 400.000 $ 400,000
99TSALOEFAXQ0S8AKRV00 02/14/2000 $ 20,000 $ 20.000
99TSALOEFAXD8BCEBNOO 02/23/2000 $ 200,000 $ 200.000
99TBALOEFAX08BCRVO00 03/29/2000 $ 1.700.000 $ 1.700.000
99T8ALOEFAX0800BNOO 0312972000 $ 5000 $ 5.000
99TSALOES0201D08BCRVO1 0516/2000 $ 200.000 $ 200.000
S9TBALOES0201D08BCRV02 05/18/2000 $ 1,200,000 $ 1,200.000
99T8ALOES0102D08BCRV02 067292000 $ 143,000 $ 143,000
99 TBALOES(0102D08BCRV02 06/29/2000 $ 750,000 $ 750.000
0DTBALOES0102D08BCRVO2 08/23/2000 $ 2,600,000 $ 2.600.000
00TBALOES0102D08BCRVO0 0872172000 $ 20.000 3 20,000
00T8ALOES0102D08BCRVO01 08/2372000 $ 300.000 $ 300.000
00T8ALOES0102D08BCRVO0 08/23/2000 $ 500,000 $ 500,000
00TBALOESQ102D08BCRV02 09/29/2000 $ 800.000 $ 800,000
00TSALOES0102D08BCRVO0 1172012000 $ 500,000 $ 500.000
00TBALOES0102D082XRV00 12/132000{ § {300.000) $ (300.000)
00T8ALOES0102D08BCRV02 0111972001 $ 1,680,000 $ 1.680,000
00T8ALOPS0102D08BCRV00 0171972001 $ 1.500.000 $ 1.500.000
00T8ALOPS50102008BCRV00 01/31/2000 $ 50,000 $ 50,000
99TBALOES0102D08DBRS00 03/01/2001 $ 45.000 $ 45.000
99TSALOES0102D08DCRS00 030172001 $ 45,000 $ 45,000
99TBALOES0102D08CVRS00 03/01/2001 $ 10.000 [ $ 10.000
00T8ALOP50102D08BCRV02 03/05/2001 . $ 550.000 $ 550.000
9STSALOES0102D08BCRV02 03/05/2001 $ 200,000 $ 200.000
99T8ALOES0102D08BCRV02 04032001 $ (550,000) $ {550,000)
99TSALOES0102D08BCRV02 04/03/2001 $ 606,000 $ 606.000
TOTAL WAFs $ 6,200,000 |$ 105000 | § 15,000 | § 5000000 {$ 40,000 |$ 5000(% 500,000 | § 7,979,000 | § 20.000 | $ 50,000 { § 45000 | 45000 | § 10,000 | § 20,014,000
[BALANCE FOR WAFS T i | Ts 550,000 |




PLANS, ADVANCES and EXPENDITURES SUMMARY

Volpe IAG#DWE69953792-01

ADVANCES DATE Stociton| Aspen Park Counter|  Libby Asbestos Lockwood Libby| Libby Asbestos [Libby Asbestos Asbestos Hazard [ tain Robi A TOTAL
R 1 Action Solvent: T i Project Solvents| Economic| Project - Export|Proj - Screening Sempling/Site| Ranking System Insulation Insulation Minerals
- Solvents WP A Analysis Plant |Plant A DOocumnentation SLC, Utah Minot, ND Denver, CO
at 4/30/01
Inv 03802348 02/19/1998] § 75,000 [§ 25,000 $ 100,000
Inv 03802564 05/26/1999] $ 185,000 $ 15,000 $ 200.000
Inv 03802635 06/22/1999] $ 2,000,000 $ 2,000,000
Inv 03802740 08/26/1999} $ 980,000 $ 20,000 3 1,000,000
inv 03802893 10/28/1999¢ § 750,000 $ 250,000 $ 1,000.000
inv 03802935 12/14/1999] $ 1,400,000 | & 80,000 $ 20,000 $ 1,500,000
March advance March, 2000 $ 350,000 $ 145,000 $ 5,000 $ 500,000
May advance May, 2000 $ 150,000 $ 350,000 $ 500,000
July advance July, 2000 N $ 500,000 $ 100,000 {1 $ 308,000 $ 908,000
p advance p , 00 5 300,000 ! $ 300,000 ¥ 1,230,000 { § 20,000 $ 1.850.000
November advance November, 00 ‘ $ 1,000,000 $ 1,000,000
December advance December, 00 $ 200.000 $ 100,000 | § 1,000,000 $ 1,300,000
January advance Janusry, 01 $ (15,000) $  (10,000)] § 400,000 | $ (20,000)| $§ (1.793)]$ 50,000 | $ 546.793 5 950,000
March advance March, 01 $ 485,000 $ 100,000 { § 400,000 $ 5000 | $ 5,000 | § 5000{$% 1.000.000
TOTAL ADVANCES $ 6,175,000 | $ 105,000 | $ 5000 |3 2,630.000 |$ 20,000 |$ 3207 |$ 350,000 | § 4,484,793 | § 20,000 | § - $ 5,000 | § 5,000 | & 50008 13,808,000
[Batance 16 Advance | Is 25,000 [§ - [s 10000]s 2.370000 [$ 20000 [§ 1,793 [$ 150.000 [ § 3,494,207 [ § - Is 50,000 | 5 40,000 [§ 40,000 [ § 5000 [ § 6.206,000 ]
EXPENDITURES Stockton| Aspen Park Counter| Libby Asbestos Lockwood Libby| Libby Asbestos|Libby Asbestos Asbestos Hazard Intermountain Robinson Westem TOTAL
Removal Action Solvents Tetrorism Project Solvents] Economic Project - Export|Pro] - Screening Sampling/Site| Ranking System Insulation Insutation Minerals
Sotvents WP Assessment Analysis Plant {Plant A D i SLC, Utah Minot, ND Denver, CO
at 4/30/01
Volpe Engineering $ 419,048 | § 4534 | § 13151$ 570,246 { $ 3176 |$ 3207 1§ 22137 | § 338085 1% 1300 1% 186 | § 436118 5161 1§ 4,056 | § 1.376.812
Contracts $ 5218901 {$ 27690 |8 - 18 1817.512 1% 839318 - |Is 309340 { 4,093,943 | $ - 1 L £ - |$ - s - $ 11.475.779
Equip/supplies $ 21,907 1% - $ - $ 118,484 | §. 27 |$ - $ - $ 5245 1% 620 | % - $ - $ . $ - $ 146,283
IG&A $ 208326 { § 2799 | § - $ 129733 | 492 18 - $ 15423 | § 189,081 | $ 23| % 1755 1 § 20518 328 18 287 )% 548,452
|[TOTAL EXPENDITURES $ 5,869,182 [{$ 35023 1% 1,315 § 263597518 12089 |§ 3207 |$ 346,900 | $ 4,626,355 | $ 1,943 |8 1,941 (8 4,565 | 5488 | § 4343 | 13,548,325
JCURRENT MONTH EXPEND. | Is 5101 s 186 [ § - s 181,694 ['§ - s - Is 1763 [ § 335,802 [§ 995 [ § 186 | § 326718 4,955 [ § 2,756 ['§ 536,704 |
[Advances less Expenditures | Is 305818 [§ 69977 [$8  3685[s (59755 7911 |8 )]s 3100 [ § (141,562)] § 18,057 | § REEB 435 s (488)[ § 657 | $ 259,675 |




USEPA/Volpe IAG (IAG #DW69953792-01)
Financial Summary
AJO 4130101

Funds Authorized :

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos 'Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments(N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized (WAFS)

Total EPA Funds Received

Unallocated Funds

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Admin Support
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments(N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Tnsulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 054)
13) Westem Minerals, Denver, CO (N- 088)
Subtotal-Contracts

Volpe Equip/Supplies/Other
Volpe G&A (3.9% of Contracts)
Total Cost

Available Authorized Funds
Available Funds

EPA SUMMARY |

*  Planned Planned
$ 6,200,000 $ 6,200,000
$ 105,000 $ 105,000
$ 15,000 $ 15,000
$ 5,000,000 $ 5,000,000
s 40,000 $ 40,000
13 5,000 $ 5,000
$ 500,000 $ 500,000
3 7,979,000 s 7.979.000
s 20,000 $ 20,000
$ 50,000 s 50,000
$ 45,000 $ 45,000
3 45,000 $ 45,000
13 10,000 $ 10,000
s 20,014,000 A M 20,014,000
s 20,564,000 B s 20,564,000
s 550,000 B-A s 550,000
Cumulative Cumulative
Committed Costs Current Month ceru ts Current Month
$ 712853 ¢ 60,265 $ 712,853 % 60,265
$ 470,365 $ 40,980 $ 470,365 § 40,980
$ 69,765 $ - $ 43,801 § 5,287
b 158030 $ 19,895 $ 144,793 § 14,993
s 1411,012 % 121,140 3 1,376,812 $ 121,525
b . 5,450,404 % - $ 5,218,901 §
$ 71,762 § - $ 27,690 §
g - $ - $ - M -
$ 3,585,773 $ 103,143 $ 1,817,512 § 111.96%
5 13,208 § - $ 8393 § -
3 - 3 - $ - $
$ 415431 & - £ 309,340 $ -
$ 6,265,251 § 852,937 s 4,093943 § 280.000
$ - $ - $ - s -
$ 45000 § - $ s -
$ 5249 % - 5 - s
$ 8398 $ - $ b -
$ 7348 § - 3 - s -
3 15,867,825 $ 956,080 s 11,475,779 $ 391,961
3 191,447 $ 3,194 H 146,283 § 3,194
3 605,769 S 37,382 s 549,452 § 20,024
s 18,076,053 $ 1,117,795 C s 13,548,325 § 536,704
s 1,937,947 A-C s 6,465,675
3 2,487,947 B-C s 7,015,675



1) Stockton Removal Action (N- 329)
Financial Summary
A/O 4/30/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Logkwood Solvents (N~ 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Initial Site Walks
Soil Transport & Disposal
Plans/Site Office
Security
Site Removal/Replacement
Soil Treatment
Site Landscaping
‘Staging Area Restoration
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,200,000 A § 6,200,000

h) 105,000 $ 105,000

$ 15,000 $ 15,000

$ 5,000,000 $ 5,000,000

3 40,000 $ 40,000

3 5,000 $ 5,000

3 500,000 $ 500,000

3 7,979,000 $ 7,979,000

$ 20,000 $ 20,000

$ 50,000 $ 50,000

3 45,000 $ 45.000

3 45,000 3 45.000

b 10,000 $ 10,000

$ 20,014,000 $ 20,014,000

Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Month
$ 226933 § 2,581 $ 226933 § 2,581
3 146,076 $ 1,755 3 146,076 $ 1,755
3 46,039 § - $ 46,039 3 -
3 419,048 § 4,336 3 419,048 3 4,336
$ 4519 § - $ - $ -
3 1,695,822 % - 3 - $ -
3 82,573 § - 3 - 3 -
$ 68471 § - 3 - 3 -
$ 1,916,426 $ - $ - $ -
$ 899,398 $ - $ - $ -
3 414967 $ - 3 - $ -
$ 368228 § - 3 - ) -
3 5,450,404 3 - 3 5,218,901 §$ -
) 30,807 § 417 b 21,907 $ 417
3 209,326 § - 3 209,326 § 347
$ 6,109,585 $ 4,754 B ) 5,869,182 § 5,101
$ 90,415 A-B § 330,818



2) Aspen Park Solvents (N- 332)
Financial Summary
A/0 4/30/01

Funds Authorized
1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386) °

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088) A
Total EPA Funds Authorized (WAFS)

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
ECC
Subtotal-Contracts
Equip/Supplies/Other:

Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

[ I I T I I~ B T = A~ B B~ A A~ I ]

Planned
6,200,000
105,000
15,000
5,000,000
40,000
5,000
500,000
7,979,000
20,000
50,000
45,000
45,000
10,000
20,014,000

Cumulative
Committed Costs

Current Month

2,740
1,794

111
75

o (69 7 o

&

4,534

71,762

$
$
$
5

&

L2}

71,762

2,799

o 6

79,094

25,906

o |2 N N

s 9 0 DB OO OH R OSSPSR

Planned
6,200,000
105,000
15,000
5,000,000
40,000
5,000
500,000

7,979,000
20.000
50,000
45,000
45.000
10.000

20,014,000

Cumulative
Accrued Costs

Current Month

2.740 § i

1,794 § 75

- $ -

4,534 § -
$ 27,690 ' § -
$ 27,690 $ -
$ -8 -
$ 2,799 8 -
$ 35023 S 186
$ 69,977



3) Counter-Terrorism Work Plan (N- 350)
Financial Summary
A/O 4/30/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwobd Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- [31)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation. SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals. Denver, CO (N- 088)

Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:

Volpe G&A (3.9% of Contracts)
: TOTAL COST

TOTAL AVAILABLE FUNDS

S I - - R R A IR A I IR g

Planned
6,200,000
105,000
15,000
5,000,000
40,000
5,000
500,000

7,979,000
20,000
50,000
45,000
45,000
10,000

20,014,000

Cumulative
Committed Costs

Current Month

Planned
6,200,000
105,000
15,000
5,000,000
40,000
5,000
500,000

7,979,000
20,000
50,000
45,000
45,000
10,000

20,014,000

PH GO N U O B BB WD RO S s

Cumulative
Accrued Costs

Current Month

b 802 $ - $ 802 § -
$ 513§ - $ 513 § -
$ - 3 - $ - 3 -
5 1315 % - s 1,315 § -
$ - 3 - 3 - 3 -
$ - b3 - $ - $ -
5 - 3 - $ - 8 -
3 - 3 - 3 -3 -
3 1,315 § - B 3 1,315 §$ -
3 13,685 A-B § 13,685



4) Libby Asbestos Proj Assessment (N- 428)
Financial Summary -
A/O 4/30/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
- 5) Lockwood Solvents (N- 386)
6) Libhy Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe Admin Support
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM Federal Programs
Berman (Risk Assessment)
Concensus Assoc
Birk Construction
Marcor
Southwest Imaging
St Johns Hospital
Phase Il Inv Temporary Relocation
Kootenai Surveryors
- Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
$ 6,200,000 $ 6,200,000
$ 105,000 $ 105,000
b 15,000 $ 15,000
$ 5,000,000 A $ 5,000,000
$ 40,000 $ 40,000
$ 5,000 $ 5,000
-$ 500,000 $ 500,000
3 7,979,000 $ 7,979,000
$ 20,000 $ 20,000
$ - 50,000 $ 50,000
$ 45,000 $ 45,000
$ 45,000 $ 45,000
$ 10,000 $ 10,000
s 20,014,000 $ 20,014,000
Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
$ 293,200 $ 32,927 $ 293,200 $ 32,927
$ 194922 $ 22,391 $ 194922 § 22,391
$ 36,920 $ - $ 27237 $ 2,861
$ 60,154 $ 7,959 3 54,887 §$ 6,359
s 585,196 3 63,277 5 570,246 § 64,538
$ 3,054,603 % 100,000 $ 1,532911 § . 23,390
$ 276,500 $ - $ 76,790 $ 22,000
$ 2272 § - $ 2272 % -
3 98,197 $ - $ 98,197 § -
$ 103,417 % 3,143 $ 79979 $ 66,193
3 15,000 $ - $ 15,000 $ -
3 9,570 % - $ 7,070 $ -
$ 21,300 3 - $ 379§ 379
$ 4915 § - $ 4915 § -
5 3,585,773 § 103,143 b 1,817,512 § 111,961
132,350 1,743 118,484 1,743
139,022 4,078 129,733 3,452
$. 4,442,342 $ 172,241 B $ 2,635,975 § 181,694
$ 557,658 A-B § 2,364,025



5) Lockwood Solvents (N- 386)
Financial Summary
A/O 4/30/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby As.b_es_tos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11} Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)'
13) Western Minerals, Denver, CO (N- 038)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subloml-‘Volpe Engineering
Contracts:
Culligan Water
Pioneer Water
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G& A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

L I I e I I = I A - - ]

Planned
6,200,000
105,000
15,000
5,000,000
40,000
5,000
500,000
7,979,000
20,000
50,000
45,000
45,000
10,000
20,014,000

Cumulative

Committed Costs

Current Month

$ 1919 $ -
$ 1,257 $ .
$ - s -
$ 3,176 $ -
$ 6,388 $ -
$ 6,320 $ -
3 13,208 3 -
b 27§ -
$ 492§ -
$ 16,904 $ -
$ 23,096

A-B $

Planned
6,200,000
105,000
15,000
5,000,000
40,000
5,000
500,000
7.979,000
20,000
50,000
45,000
45,000
10,000
20,014,000

@B B O BB B0 B O RS Res N A

Cumulative
Accrued Costs

1,919
1,257

Current Month

$
$
$ -
$ 3,176

)

2,073
6,320

2}

o |68 o4 o

& A

5 8,393

3 27
492

n

o5 G

$ 12,089

27911



6) Libby Economic Analysis (N- 064)
Financial Summary
A/O 4/30/01

Funds Authorized .

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)

Total EPA Funds Authorized

Costs Incurred
Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

oH 68 69 A 8 A BB OO UH OO OO OO U o

Planned
6,200,000
105,000
15,000
5,000,000
40,000
5,000
500,000

7,979,000
20,000
50,000
45,000
45,000
10,000

20,014,000

Cumulative

Committed Costs

Current Month

Planned
6,200,000
105,000
15,000
5.000,000
40,000
5,000
500.000

7.979.000
20.000
50.000
45.000
45.000
10.000

WP P A S eH B S S ST S e

Cumulative
Accrued Costs

20,014,000

Current Month

$ 1,943 § - $ 1943 § -
$ 1264 § - $ 1264 $ .
$ - s - $ - :
$ 3,207 8 - $ 3,207 8 ]
$ - s - $ - 8 .
$ - 8 - $ -8 ]
$ - 3 - $ -8 ;
$ - $ - $ -8 -
$ 3207 § - $ 3207 S i
$ 1,793 A-B S 1,793



7) Libby Asbestos Proj - Export Plant (N- 423)
Financial Summary
A/O 4/30/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386) ¢
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM
Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

W A LA BB VB A A A BRSSPSR

Planned
6,200,000
105,000
15,000
5,000,000
40,000
5,000
500,000
7,979,000
20,000
50,000
45,000
45,000

10,000

20,014,000

Cumulative

Committed Costs

Current Month

Planned
6,200,000

15,000
5,000,000
40,000
5,000
500,000
7,979.000
20.000
50,000
45.000
45,000
10,000
20,014,000

W BB UH A WS BB OB N OB B BB B BH

Cumulative
Accrued Costs

105,000 |

Current Month

$ 11,538 $ 843 $ 11,538 § 843
5 7,754 % 573 $ 7,754 573
3 2,845 $ (448) $ 2.845 § -
5 22,137 § 968 3 22,137 8 1,416
$ 415431 § - 309,340 § -
$ 415431 $ - $ 309,340 § .
$ 8,900 $ - $ - 8 -
3 15423 8 - 3 15423 § 347
$ 461,891 § 968 B $ 346,900 § 1,763
$ 38,109 s 153,100



8) Libby Asbestos Proj - Screening Plant (N- 079)
Financial Summary
A/O 4/30/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11} Intermountain Insulation, SLC, Utah (N- O97j
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Admin Support
i Volpe Travel
Subtotal-Volpe Engineering
Contracts:
: Marcor
. Fill/Topsoil - Birk
Fill/Topsoil - Ward
Fill/Topsoil - Kuo
Topsoil/Fill
Trucking and Disposal
Crookshank
Parker Relocation
Security Guard Service
Apex
R Argus
CDM
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

L I I A R I IR )

Planned
6,200,000
105,000
15,000
5,000,000
40,000
5,000
500,000
7,979,000
20,000
50,000
45,000
45,000
10,000
20,014,000

Cumulative

Committed Costs

Current Month

Planned
6,200,000
105,000
15,000
5,000,000
40,000
5,000
500,000
7,979,000
20,000
50,000
45,000
45,000
10,000
20,014,000

W PO B VS 7 S O DR PR LR R 0N s O

Cumulative
Accrued Costs

Current Month

TOTAL COST §

TOTAL AVAILABLE FUNDS

$ 166,353 $ 18,191 3 166,353 § 18,191
$ 111,735 § 12,370 $ 111,735 § 12,370
$ 32,845 § - $ 21,564 $ 2426
$ 46,403 § 11,086 $ 38,433 $ 6,045
$ 357,336 $ 41,648 5 338,085 8 39,032
$ 3,550,431 § 746,792 $ 2,549,109 § 149963
$ 206,000 $ 99,500 $ 119,790 § 32.190
$ 165,000 $ . $ 165,000 § 32.566
$ 58,063 § 6,937 $ -3 -
3$ 110,000 $ - $ S -
$ - (425,000) $ -8 -
$ 8985 $ - $ 8985 § -
$ 29895 § 1,395 $ 29070 $ 3,412
$ 45714 § 23,313 $ - 8 .
$ 2,081 $ - $ 2081 § .
$ 46277 § - $ 40485 § .
$ 2,042,806 $ 400,000 $ 1,179424  § 61,869
3 6,265,251 $ 852,937 $ 4,093,943 § 280,000
3 16,743 § 898 $ 5245 § 898
3 236,031 § 33,298 3 189,081 % 15,872

6,875,361 $ 928781 B § 4,626,355 S 335,802
S 1,103,639 A-B § 3,352,645



9) Asbestos Sampling/Site Assessments (N 131)
. Financial Summary
A/O 4/30/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwpqd Solvents (N- 386}

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)

'10) Hazard Ranking System Documentation (N- 135)

11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred
Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
} Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:

Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
3 6,200,000 $ 6,200,000
3 105,000 $ 105,000
3 15,000 $ 15,000
$ 5,000,000 3 5,000,000
3 40,000 3 40,000
$ 5,000 $ 5,000
$ 500,000 3 500,000
$ 7,979,000 $ 7.979,000
$ 20,000 A $ 20,000
$ 50,000 $ 50,000
$ 45,000 $ 45,000
$ 45,000 $ 45,000
3 10,000 $ 10,000
$ 20,014,000 $ 20,014,000

Cumulative Cumulative :
Committed Costs Current Month Accrued Costs Current Month
$ 774 § 508 3 774§ 508
$ 526 $ 345 $ 526 % 345
3 - ) - 3 - $ -
3 L300 $ 854 3 L300 % 854
$ - $ - $ - $ -
3 - s - 3 - 3 -
3 2,620 § 136 $ 620 $ 136
3 101 § 3 23 5
$ 4,021 3 995 B $ 1,943 995
$ 15,979 A-B § 18,057



10) Libby Hazard Ranking System Documentation (N- 135)
Financial Summary
A/O 4/30/01

. Funds Authoriz‘~ ed

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwqo.d Solvents (N- 386) .

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N-423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)

10) Hazard Ranking System Documentation (N- 135)

11) Intermountain Insulation, SLC, Utah (N- 097)

12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088) )
Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel -
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
’ TOTAL COST
TOTAL AVAILABLE FUNDS

Planned Planned
5 6,200,000 $ 6,200,000
$ 105,000 $ 105,000
$ 15,000 3 15,000
$ 5,000,000 $ 5,000,000
$ 40,000 $ 40,000
$ 5,000 $ 5,000
$ " 500,000 3 500,000
$ 7,979,000 $ 7,979.000
$ 20,000 $ 20,000
$ 50,000 A 3 50,000
$ 45,000 $ 45,000
$ 45,000 $ 45.000
$ 10,000 $ 10,000
$ 20,014,000 $ 20,014,000
Cumulative : Cumulative

Committed Costs Current Month Accrued Costs Current Month
$ 1"t $ 11 $ 13 11
$ 75 % 75 $ 75 3% 75
3 - $ - $ - $ -
3 186 ' § . 186 $ 186 $ 186
$ 45000 $ $ - 3
b3 45,000 $ - 3 - 3 -
5 R - s -5 -
3 1,755 § - 3 1,755 § -
$ 46,941 186 B $ 1,941 % 186
3 3,059 A-B $ 48,059



11) Intermountain Insulation, SLC, Utah (N- 097)
Financial Summary
A/O 4/30/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386) .
6) Libby Ecbnomic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred.

Description

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM
Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,200,000 5 6,200,000

$ 105,000 $ 105,000

$ 15,000 3 15,000

$ '5,000,000 $ 5,000,000

$ 40,000 $ 40,000

$ 5,000 b 5,000

$ 500,000 $ 500,000

$ 7,979,000 $ 7,979,000

3 20,000 $ 20,000

$ 50,000 $ 50,000

$ 45,000 A $ 45,000

$ 45,000 $ 45,000

$ . 10,000 $ 10,000

$ 20,014,000 $ 20,014,000

Cumulative Cumulative .

Committed Costs Current Month Accrued Costs Current Month
3 2,165 $ 1,514 3 2,165 § 1,514
3 1472 $ 1,030 § 1472 § 1,030
b 723§ 78 $ 723 % 723
b3 4,361 $ 2,621 b 4,361 § 3,267
$ 5249 % - $ - $ -
s 5249 § - $ - $ -
s - 3 - ) - $ -
3 205 $ - $ 205 § -
$ 9,814 2,621 B $ 4,565 § 3,267
$ 35,186 A-B § 40,435




12) Robinson Insulation, Minot, ND (N- 094)
Financial Summary
A/O 4/30/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386) |

6) Libby Ecbnomic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)

10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)

Costs Incurred

Description
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total EPA Funds Authorized

Volpe Labor
Overhead
Volpe Travel

Subtotal-Volpe Engineering

CDM
Subtotal-Contracts

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
$ 6,200,000 $ 6,200,000
$ 105,000 $ 105,000
$ 115,000 $ 15,000 ~
$ 5,000,000 $ 5,000,000
3 40,000 $ 40,000
$ 5,000 $ 5,000
5 500,000 $ 500,000
$ 7,975,000 $ 7,979,000
$ 20,000 $ 20,000
$ 50,000 $ 50,000
$ 45,000 $ 45,000
$ 45,000 A s 45,000
$ 10,000 % 10,000
S 20,014,000 $ 20,014,000

Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
$ 2392 §$ 2,269 $ 2392 § 2.269
$ 1,627 $ 1,543 $ 1,627 $ 1.543
$ 1,142 % 1,142 $ 1,142 § 1,142
s 5,161 § 4,955 s 5161 § 4,955
$ 8398 § - $ - $
s 8398 § - s - s -
$ - 5 - $ - b -
s 328 § - $ 328 § -
s 13,886 $ 4955 B $ 5488 $ 4,955
$ 31,114 A-B § 39,512




13) Western Minerals, Denver, CO (N- 088)
Financial Summary
A/O 4/30/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Etonomic Analysis (N- 664)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
10) Hazard Ranking System Documentation (N- 135)
1) Intermountain Insulation, SLC, Utah (N- 097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal- Volpe Engineering
Contracts:
CDM
Subtotal-Contracts
Equip/Supplies/Other:

Volpe G&A (3.9% of Contracts)
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Planned
6,200,000
105,000
15,000
5,000,000
40,000
5,000
500,000
7,979,000
20,000
50,000
45,000
45,000
10,000
20,014,000

Cumulative

Committed Costs

Current Month

TOTAL COST §

TOTAL AVAILABLE FUNDS

h) 1,984 § 1,210

$ 1,349 % 823

$ 723§ 78

3 4,056 % 2,110

$ 7,348 %

3 7,348 $ -

3 - 3 -

3 287 § -
11,691 § 2,110

b (1,691)
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Planned
6,200,000
105,000
15,000
5,000,000
40,000
5,000
500,000
7,979,000
20,000
50,000
45,000
45,000
10,000
20,014,000

Cumulative

Accrued Costs

1,984
1,349
723

Current Month

1,210
823
723

[ ]

-2}

4,056

|68 2 oo

o

2,756

287

&

1)

4,343

5,657



ATTACHMENT 2
(SCHEDULES)
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1st Quarter 2nd Quarter 3rd Quart
ID  |Task Name Duration | Start Finish | % Comp. | Jan | Feb | Mar | Apr | May | Jun Jul | Aug
1 Updating/Revising the Methodology for Conducting Risk Assessr 198d 01/22/01 08/07/01 60%
2 Task 1 157d  01/22001 06/27/01 56%
3 Revised Bibliography of Identified Literature 21d  01/22/01  02/11/01 100%
4 Summary of Findings 50d  03/07/01 04/25/01 100%
5 Copies of Key Studies 63d 04/26/01 06/27/01 6%
6 Task 2 ' " ‘ 198d 01/22/01  08/07/01 49%
7 Provide Risk Documentation 198d  01/22/01 08/07/01 49%
8 Task 3 119d  01/22/01  05/20/01 82%
9 'Revised Table of *Traditional Dose-Response Factors 284 0122001 0218101 100%
10 Summary Table of Mortality Data for Selected Studies 77d  02/19/01  05/06/01 91%
11 Summary Report of Findings 144 05/07/01  05/20/01 0%
12 Task 4 _ 70d  01/22/01  04/01/01 100%
13 * Oral and Written Progress Report at 50% complete 354 01/22/01 02/25/01  100%
14 “Task 4 Summary Report of Findings 354 02/26/01 04/01/01  100%
15 Task5 o 63d 04/02/01 06/03/01 4%
16 Oral and Written Progress Report at 50% complete 49d  04/02/01 05/20/01 57%
17 Task 5 Summary Report of Findings 14d  05/21/01 06/03/01 0%
18 Task 6 198d  01/22/01 08/07/04 49%
19 Draft Revised Literature Section of Background Document 133d  01/22/01 06/03/01 74%
20 Draft Revised Protocol and Background Document 21d  06/04/01  06/24/01 0%
21 Provide Complete Set of Supporting Dpcumentation 7d  06/25(01 07/01/01 0%
22 Final Revised Protocol and Background Docurﬁent 37d 07/02/01 08/07/01 0%
Task Summary ~ Rolled Up Progress :—
ggﬁcézsae;/rg?n Schedule Revised Ja Progress MRS Rolled Up Task = : ’
Milestone Y 2 Rolled Up Milestone >
Page 1




. Quarter . 1st Quarter 2nd Quarter‘ 3rd Quar

ID | Task Name Duration | Start | Finish | % Comp. [ Nov [ Dec | Jan [Feb [ Mar | Apr [ May | Jun | Jul | Aug
1 |PHASE Il INVESTIGATION 22147d = 12/04/00 08/25/01  55% P ——— —
2 Planning and Organization 51.34d  12/04/00 02/02/01  100% ” :
3 Develop QAPP/SAP (EPA) : 36.67d  12/04/00 . 01/16/01  100% - : :
4 Provide Final QAPPISAP to Volpe 0d 012001 0172001  100% 01/20
5 o Acquire Laboratory Support ' - 14d  01/17/01 02/021015 100% oo '
6 Assemble Sampling teams ‘ 6.67d 01/26/01 020020011 100% S
7 Scenario 1 Procedure testing 6.83d? 02/26/01 03/05/01  100% '
8 ~ Team Mobilization ' 2d 0212601 022701  100% ‘
9 | Procedure Testing & Training | 583d 02/27/01 03/05/01  100%
10 |  Mobile Lab Travel & Setup ' 3.08d.§ 03/10/01  03/14/01 100%
1 Mobile Lab Trave! & Setup ' ' 24 031001 031301 100%
12 Mobile Lab beginning Operation . 1d 03/14/01 03/14/01  100%
13 Scenario 1 Routine household activities (22 houses) 33 03/05/01  04112/01 100%
14  Personal and Area Air samples collected - 33d  03/05/01 04/12/01 ©100%
15 | Dust samples collected (via RAMs & microvac) - 33d 030501 0412001  100%
16 Documentation (COC, log book, fieldsheets, database) '33d 0300501 041201 100%
17 |  Scenario 2 Procedure Testing _ ‘ 54 03/19/01 03/23/01  100%
18 Scenario 2 Active household activities (22 houses) 84d 03/27/01  07/05/01  38%
19 | Relocate residents 4 12w 0327/01 0620001  39%
20 Personal and Area Air Dust samples coliected (pre, during & post a 12w 03/27/01 06/20/01 39%
21 Dust samples collected (via microvac & RAMS) 12w 03/27/01 06/20/01  39%
22 Air Flow Information (using smoke generator) 12w 03/27/01 06/20/01  39%
23 Documentation (COC, log book, fieldsheets, videotape, database) 14w  03/27/01  07/05/01  34%

Task Summary ~ Rolled Up Progress INRNGGGn

Project: Phase 2
]
Date: 06/14/01 Progress Rolled Up Task
Milestone Y 2 Ralled Up Milestone <>

Page 1




. Quarter 1st Quarter 2nd Quarter 3rd Quar,

ID__ [Task Name Duration | Start Finish | % Comp. | Nov | Dec | Jan [ Feb | Mar | Apr | May | Jun | Jul | Aug
24 Ciearance (AHERA) 12w 03/27/01 = 06/20/01 39% : :

25 Scenario 3 Procedure Testing 10d - 04/02/01 ° 04/13/01 100%

26 Scenario 3 Simulated house remodeling (10 houses) 18d - 04/30/01 05/21/01 : 0% ——*"
27 Relocate residents 3w 04/30/01 052101 0%

28 Insulation collected 3w- 04/30/01: 05/21/01: 0%

29 Personal & Area Air samples coliected'(pre, during, & post activity) 3w 04/30/01 » 05/21/01 , 0%

30 Dust samples collected (via 'RAMs) 3w 04/30/01 05/21/01 0% :

3 Air Flow Information (via smoke generator & tyndall lighting) 3w 04/30/01 052101 0% :

32 Documentation (COC, log book, videotape, fieldsheets, database) 3w 04/30/01 05/21/01 0%

33 Clearance (AHERA) 3w 04/30/01 : 05/21/01 : 0% ; :

34 Scenario 4 Spring Exposure-Gardening rototilling activities (3 hous 6d - 05/01/01 05/08/01 0% —P

35 Personal and Area air samples (pre & post activity as well for area) w 050101 0508001 0% '

36 Collect samples of garden soil tw  05/01/01. 05/08/01 0% ‘

37 Dust samples collected (via RAMs) W 05101/61§ 05/08/01 0%

38 Collect Environmental conditions (windspeed, moisture, direction, € 1w 05/01/01 0508001 0% 3 '
39 Documentation (COC, log book, videotape, fieldsheets, database) 1w 05/01/01 f;'ds'/'dé/m 0% _
40 Scenario 4 Summer Exposure-Gardening rototilling actiyities (3 ho 3d 07/02/01 '07IO4I0‘1 0% '

41 Personal and Area air samples (pre & post activity as well for area) 3d. 07/02/01: 07/04/01 0% ﬂ

42 Collect samples of garden soil 3d: 07/02/01  07/04/01 0% a

43 Dust samples collected (via RAMs) 3d: 07/02/01 07/04/01: 0% . ﬁ

44 Collect Environmental conditions (windspeed, moisture, direction, € 3d 07/02/01: 07/04/01: - 0% E

45 Documentation (COC, log book, videotape, fieldsheets, datébase) 3d 07/02/01: 07/04/01 0% ﬂ

46 Analyze air samples 123.48d 03/01/01 07/27101. 42% ' *q
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Quarter 1st Quarter 2nd Quarter 3rd Quar
ID__ | Task Name Duration | Start Finish | % Comp. [ Nov | Dec [ Jan | Feb | Mar | Apr [May [ Jun | Jul | Aug
47 ~ Analyze by TEM method (50 Grid openings) 2058w  03/01/01 07/27/01  39% - !
48 Analyze by PCM method ' 17.81w  03/01/01. 07/07/01  45%
49 Analyze bulk samples (method TBD)  81.67d . 02/20/01 05/28/01° 66%
50  Analyze soil samples v ' 6w 04/16/01 05/28/01  32%
51 " Analyze insulation samples ' 6w. 02/20/01 04/03/01  100% L -
52 Risk Assessment Analysis (by EPA) 4w 072701 08/2501 0% E : :
Task i Summary m Rolled Up Progress IR
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1D Task Name Duration Start Finish | % Comp. Qtr 1, 2001 | Qtr 2, 2001. 2(101 Qtr 3, 2001 I Qtr 4, 2001
1 Community Involvement Support/ Libby Asbestos Project : 193d  01/03/01 10/01/01 36% —— ’
2 Public Meeting/Commiunity Forum Support (3 meetings) | 100d  03/06/01 07/24/01 0% :
6 Fact sheet production/distribution (5 fact sheets, 2 fiyers) i 168d  01/03/01 08/27/01 43%
a2 Public Notices - - © 179d  01/09/01 09M7I01  50%
94 Information Repositories Support . 37.8w 01/09/01 09/28/01 42%
95 Mailing lists v ' 183 01/09/01 09/28/01 39%
100 Community Involvement plans | . 61d  01/09/01 04/03/01 100%
101 Support to finalize plan ' ©© s1d 010901 040301  100%
102 General community involvement administrative support 189d  01/09/01 09/28/01  42%
103 Facilitation of éommunlty advisory group meeting : 175d  01/14/01  09/13/01 0%
113 Work assignment closeout - ©0d  10/01/01 10/01/01 0%
Task Summary M Rolled Up Progress IR
Froject: Community involvement SOW | progress IR Rolled Up Task [
Milestone ¢ "' Rolled Up Milestone >

Page 1




1st Quarter énd Quarter 3rd Quarter 4th Quar
ID | Task Name Duration | Start Finish_| Jan [ Feb | Mar | Apr | May LJyn Jul | Aug [ Sep | Oct T Nov
1 [LIBBY ASBESTOS PROJECT - REMOVAL ACTION 266.4d 01/02/01 11/16/01
2 Removal 00 Documentation Close-out 45.4d  01/02/01 03/06/01
3 " HASP QC Documentation 15.2d  01/02/01 01/23/01 =z
4 Work Plan Amendments 20d  01/02/01  01/30/01 fes
5 Close-out Report (including investigation) 454d  01/02/01  03/06/01
6 Removal 01 Planning & Engineering 1154d  01/02/01 05/15/01 : :
7 Prepare Work Plan Amendments 30.4d 02/06/01 03/15/01 : :
8 Final Restoration Pian 30.4d 01/02/01 02/14/01 ! :
s * Flood Plain Redisignation 304 0416101 015/04 f P 3
10 Percolation Test/Septic Design ”1‘5& 04/16/01 04/30/01
11 ' Comprehensive HASP 72.4d  01/02/01 04/02/01 e
12 Screening Plant ' 181.6d  04/09/01 11/08/01 —_
13 ‘Construction Phase 181.6d  04/09/01  11/08/01 —_
14 Mobilization 20d  04/09/01 04/28/01 H
15 Prepare Temp Facility Area  5d  04/09/01 04/13/01
16 Set-up temporary Facilities 5d  04M7/01 04/21/01 %
17 Delivery of Field Office Trailers 2d  04/17/01  04/18/01
18 Delivery of Office Furnituré/Equipment 1d 04/18/01 04/18/01 04/18
19 Utility Hook-up 3d  04/19/01 04/21/01
20 Setup RCMS 2d  04/18/01 04/19/01 i
21 Mobilize Equipment 11d  04/17/01 v04/'27/01
22 Inventory and Organize Materials 5d 04/23/01 04/27/01 E
23 Clear and Repair Haul Road to Mine 6d 04/23/01 04/28/01 E
Task Summary P Rolled Up Progress ——
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1st Quarter 2nd Quarter 3rd Quarter 4th Quar

iD | Task Name Duration | Start Finish | Jan | Feb [ Mar | Apr | May | Jun [ Jul ] Aug | Sep | Oct | Nov
24 Construct Decon Pad on Haul Road 4d  04/23/01 04/26/01 - ;
25 Removal Action '01 ‘ 40d  04/09/01 05/18/01
26 Grade out Winter Erosion Controls 40d  04/09/01 05/18/01
27 Construct Clean Haul Roads 3d  05/10/01 05/12/01
28 Ciear and Repair Haul Road to Mine 14d  04/23/01 05/06/01
29 Management of Haul Road ~ ° 153.6d  05/07/01 11/08/01
30 T&D of Stockpiles 62d  05/07/01 07/21/01
3 Demolition Debris in Front of Long Shed 3d  07/02/01 07/07/01
32 Debris Behind Long Shed 12d  07/09/01 07/21/01
33 Soil Stockpile (West Shed) 20d  05/07/01  05/30/01
34 Soil Stockpile (North of Rainy Creek) 10d  05/31/01 06/11/01
35 Soil Inside of Long Shed 104 06/12/01 06/22/01
36 Controlled Demolition/Dismantling Long Shed 15d  07/09/01 07/25/01
37 Controlled Removal of Roof 2d  07/09/01 07/10/01
38 Controlled Demolition of Long Shed (concurr 13d  07/11/01 07/25/01
39 Import Clean Topsoil for Trees (KUO Env) 10d  0510/01 05/19/01
40 Demolition of Tunnels & Footings . 24d  07/26/01  08/22/01
4 Excavation and Disposal of Contaminated Soil (ce 24d  08/23/01  09/21/01
42 Import, Backfill, & Compaction of Fill 39d 09/01/01  10/19/01
43 Import Clean Fill (South Side/North Side Pon 17d  09/01/01  09/22/01
44 Backfill & Compact iImported Materials 17d  09/01/01  09/22/01
45 Final Grading (South & North Sides) 54 09/24/01 09/28/01
46 Import Clean Fil (Long Shed Areas) 15d  09/24/01  10/11/01
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1st Quarter 2nd Quarter 3rd Quarter 4th Quar

ID__ |Task Name Duration | Start Finish | Jan [ Feb | Mar | Apr | May | Jun | Jul [ Aug [ Sep | Oct | Nov
a7 Backfill & Compact Imported Materials (Long: 15d  09/24/01  10/11/01 -
48 Final Grading (Long Shed Areas) 'r;d 10/11/01  10/19/01
49 Final Restoration 14d 10/24/01 11/08/01
50 Roads 8d  10/24/01  11/01/01
51 Hydro Seeding 4d 10124001 10/27/01
52 Fencing 6d  10/24/01  10/30/01
53 Demobilization 4d . 11/05/01  11/08/01
54 KDC Properties/ Flyways/ Bluffs 82d 06/25/01 10/04/01
55 " Excavation 30d  06/25/01 08/01/01
56 T&D 30d  08/02/01 09/07/01
57 Backfill & Compact Imported Materials 17d  00/08/01 09/27/01
58 " Final Grading 54 09/28/01 10/04/01
59 Rainy Creek Rd. 123d  05/01/01 09/26/01
60 Removal Restoration Design 64d 05/01/01 07/17/01
61 Pave 1st 1/2 Mile 10d  05/01/01 05/10/01
62 Implement Design 20d  09/01/01 09/26/01
63 School/Public Properties 67d  06/25/01 09/15/01
64 Elementary School Rink 30d 06/25/01 08/01/01
65 Removal 20d 06/25/01 07/20/01
66 Restoration 10d  07/21/01 08/01/01
67 High School Track 47d  06/25/01 08/21/01
68 Removal 20d 06/25/01 07/20/01
69 Restoration 10d  07/30/01 08/09/01
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1st Quarter 2nd Quarter 3rd Quarter 4th Quar
ID__ | Task Name Duration | Start Finish | Jan [ Feb | Mar | Apr [ May | Jun | Jul | Aug [ Sep | Oct | Nov
70 Reinstate Track 10d  08/10/01 08/21/01 ; N
71 Middle School 67d  06/25/01 09/15/01
72 Removal 20d  06/25/01 07/20/01
73 Restoration 10d  08/22/01 09/01/01
74 Reinstate Track 10d  09/05/01 09/15/01
75 Sifke ‘ 113d  07/02/01  11/16/01
76 investigation 10d * 07/02/01 . 07/16/01
77 Planning 10d  07/02/01 07/16/01
78 Inventory 27d  0717/01  08/16/01 :
79 Inventory (Investigation Period) 20d  07/17/01 08/08/01
80 Submit Final Report to EPA for Review 1d  08/09/01 08/09/01
81 Review of Final Report 6d  08/10/01 08/16/01
82 " Decontamination of Personal Property 18d  08/17/01 09/08/01
83 Storage of Personal Items 6d  09/10/01 09/15/01
84 Demolition of Structures 6d  09/17/01 09/22/01
85 ' Removal of Contaminated Soils 12d  09/24/01 10/08/01
86 Import and place fill 24d  10/08/01 11/05/01
87 Site Restoration 10d 1.11‘05/0'1 11116/01
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4th Qﬁarter 1st Quarter 2nd Quarter
ID | Task Name Duration | Start Finish | % Comp. | Oct | Nov | Dec | Jan | Feb | Mar Apr | May | Jun Jut
1 Acquire Government Server 38d - 10/11/00 12/01/00 100% M o
2 Conduct Kick-off Meeting in Denver 2d  10/11/00 10/12/00 ’ 100% Losier,Raney
3 Prepare Specifications 2d: 10/13/00  10/16/00 100% Losier,Lindenbaum
4 Order Server & SW 3d. 1011800 10720000 100%|  Eyindenbaum : o
5 Fast track Procurement for A&E Support od  10/23/00° 11/02/00  100% Wl Byroe
6 Evaluate Bids . .. : 5d: 11/15/00 11/21/00 100% Losier,Raney
7 Award Contract to CDM 0d 1122000 11122000 100% ¢ 112 :
8 " Receive Server & SW in Denver 0d  12/01/00 . 12/01/00? - 100%
9 | Configure & Connect New Server ' 40d. 102300 121500 100%
10 |  Coordinate Database Support Team 4d 10/23/00 10/26/00  100%
1  Establish agreement with ISP g 1tz200 127000 100%
12 |  Setup hardware ' 2d  12/04/00 12/05/00 100%
3 Load NT & SQLServer SW ' 20 1204100 12/05/00 100% [ Skites, Peek,weinel
14 Install Server at ISP~ 3d 1211300 124500 100% Efk":es,,,eek'wmel
15 | Verify connectivity wiintemet ' Jod 12115000 1215007  100% 15
16 | Transition Database to New Server ' 22d 12/06/00 01/08/01  100%
7 |  CreateDatabase . 34 120600 1200800  100% Poek Welinel
18 Copy Data to Database ~ 3d 12/06/00 12/08/00°  100% | Peek Weinel
19 Modify application (IP, Security) 24 12111/00 1212100  100% itds, Peek Weinel
20 Test 3d  12/13/00 12/15/00 100%
21 Perform Acceptance Test . 5d 12/18/00 12/22/00  100%
22 Distribute application to users 5d 01/02/01 01/08/01 100%
23 | Administer System 151d 1211800  07/20/01 60%
Task | j Summary Y  Rolled Up Progress IS
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4th Quarter 1st Quarter ) 2nd Quarter 3
ID__ [Task Name Duration | Start Finish | % Comp. [ Oct | Nov | Dec Jan | Feb | Mar Apr | May | Jun Jul
24 Perform System Administration (on-going’ 124d  12/18/00 07/20/01 . 60% ! T
25 Perform Database Administration (on-goir ' 151d  12/18/00 07/20/01 60%
26 |Enhance & Document System 156d 12118100 07/27/01 62%
27 Create documentation 10d . 12/18/00 ‘ 01/02/01 “ 100%
28 Implement interim DB structure improvemr 10d . 12/18/00 ° 01/02/01 100% :
29 ldentify bugs & improvement opportunitie: * 10d - 12/18/00 . 01/02/01 100%
30 Develop Interim Application (Rel. 2.93) | 154 010301 0124001  100%
31 |  Release 2.93 Beta Version ’ : 1 012601 01/26/01.  100%
32 |  Evaluate System vs. NT Checklist ' 10d - 01/25/01  02/07/01 " 100% Skiles
33 Release 2.94 Production Version 14 02701 02027001 o 100% & o227
3 Develop Logical Data Model ' 104 030501 0316001  100% ' Ca,;nes’Raney'Pope"
35 | ° Document System Enhancement Require / 10d  03/19/01  03/30/01 100% ..,.,., Skiles Pass
36 Finalize Physical Database Design 10d 03/19/01 - 03/30/01 100% : Skiles,l"ass
a7  Document Technology Architecture 5d 04/02/01 04/06/01 | 100% Skiles,Pass 5
38 |  Conduct Scope Review Meeting 50 04/09/01 04/13/01 oo ' Carnes,Skiles
39 Develop System Release Plan 5d. 04/16/01° 04/20/01 100% ;
40 Create System Development Plan 54 04/23/01 04/27/01 100%
41 Develop Requirements Traceability Matrix 50 04130001 05/04/01 0%
42 Develop/Implement System Improvement 60d 05/07/01 - 07/27/01 0%
43 |Move Server to Government Site 35d 03/12/01 . 04/27/01 100%
44 Prepare Security Plan . 10d  03/12/01° 03/23/01.  100%
45 Install Firewall & DSL Line 3d 03/26/01 03/28/01 100% :
46 Move Server 2d . 03/29/01  03/30/01 100% . hChrIstenson,Skiles
Task ' Summary ~ Rolled Up Progress '_—
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4th Quarter 1st duarter 2nd Quarter 3
ID  [Task Name Duration | Start Finish | % Comp. | Oct [ Nov | Dec Jan | Feb | Mar Apr | May | Jun Jul
47 Perform Security Training 204 04/02/01 04/27/01  100% - Christenson:
48 |Manage Data 157d - 12/11/00 : 07/23/01 66% ;
49 ' Establish Data Entry Team - ' 54 12/26/00 01/02/01 " 100%
50 | Preapre Data Management Pian 10d° 1211100 1212200 100% Catnbs, Raney
51 Preprocess/QA Backiog 15d 010301 012401  100% s Carnes Morris Zamora
52 ‘Enter/QA Backlog -+ . ©77d 010901 04/27/01  100% : : Cames,Mo,,és Zamora,CD
53 Enter/QA new forms (on-going task) 82d . 02122/01 06’/15/015 57% : ; Ca,:nes,Mm
54 |  Inventory Lab Resuits Submissions 54 01/29/01 02/02/01 100% Carnes,Raney : '
55 Load Lab Results 1204 02/05/01 07723101 49% :
56 Create Reference Material Library 30d . 04/16/01 05/25/01 33%
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